

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)
Equity Action Plan Dec 2020 to March 2021

Name of Institute: Government Engineering College, Raipur

Part A: For soft activities

Sl. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date & duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure outcome (should be quantifiable)	Estimated Expenditure In Rs	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding
1	To identify weaknesses in all students and take remedial actions	Remedial classes and classes for ST/SC students has to be conducted	First year coordinator	Institute	Jan-March 21	Continuous	Yes	Percent of students transiting from First to Second year with all first year courses passed	150000	Yes	State Government
2	To improve language competency, soft skill and	1. Special sessions from experts from outside	Dr. Anil Manjhi	Institute With the help of external expert	Jan-Feb 21	2	Yes	Better transition rates for first and second year students	20000	Yes	State Government

	confidence level	will be conducted 2. Special sessions will be arranged for clinical psychological expert for counselling of the students			March-21	2			20000		
3	Training of teachers in subject matter and pedagogy particularly to improve the performance of weak students	Faculty will be sent for FDP on subject matter as well as pedagogy. It will be ensured that every faculty is participating twice in a year in such programme	HODs	NPTL, Swayam, MOOC etc	Jan-April 21 (8-12 week course)	1	Yes	Certificates awarded to the faculty	30000	Yes	State Government
4	Ensure that institution	Internal committee for women has been	Prof S. Choubey	Institute with help of out side	Dec 20-March 21	2	Yes	Establishment of Gender	50000	Yes	State Government

	al mechanis m to protect and address the need and concerns of women students are establishe d	established. Special sessions for health hygiene, life skill will be organised.		experts				committee Improved students' performance due to counseling			
--	--	--	--	---------	--	--	--	---	--	--	--

[Handwritten signature]

[Handwritten signature]


Part B: For Minor Civil works:

NA

Sl. No.	Activity	Coordinator from the institute	Executing agency	Date & duration	Indicator to measure outcome	Estimated Expenditure	Labor management Plan submitted to NPIU/SPIU (Yes/No/In process)	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding
1.									
2.									

Note:

- For suggestive activity please refer column 1 of table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
- If the activities are being carried out by the outside agency, mention name of the agency
- Same activity if repeated should be mentioned in a new row
- While specifying the indicator please refer column 5 "monitoring Indicators" table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
- The amount should be mentioned in rupees only, no lakhs etc.



EAP- Coordinator

(Dr. A.K. Upadhyay)



TEQIP-II -Coordinator

(Prof. Y.P. Banjara)